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Project Deliverables Status for TBPM

• TBPM
– Maintenance mode

• Couple of minor operational problems
• Alarm devices added for all houses

– Orbit corrections (limited effort and scope by current agreement)

• Not a high priority from CD perspective

• Effort a few weeks so far 
• Apply corrections to the beam based on real time positions from BPMs at B0 and D0
• Horizontal correction at D0 (tentative) and vertical at B0
• Software changes completed and deployed at B0 and D0

– VME DAC board is installed but not yet connected to correctors

– Correction values are available as ACNET devices, these can be used to check if 
values are correct
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Project Deliverables Status for

• MIBPM

– Last house installed at the beginning of August

– Almost all measurements in the requirements document are working

• Last functionality test: data from all current states needs to be checked

– Fast time plots now accept any requested rate (was 720 Hz only)
– Noise in 2.5 MHz measurements may require changes in the software intensity threshold

• If threshold does not solve problem then a more robust algorithm for finding first and last 
turn may be needed

• Effort through September may be required

– Ongoing discussions about what alarms frontends should raise
• Currently frontends alarm on missing TCLK, MIBS, RRBS, MDAT, RFCLK, failure to 

initialize timing or EchoTek boards

– A periodic selftest is being defined and will require changes in the frontends

– Small frontend code change expected when transition boards and timing board add new 
functionality to set individual gains and read back values
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Effort Profile TBPM Support and Development

• Software: 1 employee in CEPA/OAA for TBPM

• TBPM: Request for software development for orbit correction calculation in 
the front ends and signal to corrector elements.
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Effort Profile MIBPM Support and 
Development

• Software: 2 employees in CEPA/OAA for MIBPM
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Risks

• TBPM
– MVME2400: end of lined this year (27 houses, 10% spares)

• Software can quickly be ported to MVME5500 (MIBPM)
– Introduction of bugs with the new feature

• MIBPM
– Handling all possible MI states not tested
– First and last turn issue could be difficult to resolve
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Additional Slides
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Main Injector Beam Position Monitor 
(MIBPM) 
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